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HPIC/TSSG /RED-1825-69
ok September 1969

MEMORANDUM FOR THE RECORD

SUBJECT: IRG Preclse Messurement Study

1. Report No. l, covering August 1969, on the 1EG/PHD In-House
Precige Measurement Study has peen received. The study ig felling behind
1te projected goals because PHED's worklosd is such that neither personnel
nor instrumentstion cen effectively be diverted from production use.

This situation hes exigted since June and if personnel are not made availe
able in September, the individual tesks will have to be rescheduled.

2, T8SG/RED is responsible for providing the contractor persormel
%o do the field work for the Ground Truth Deta Bank (Task 2). The start
of the field work was delayed e few weeks due 4o the ressons stated in
Peregreph 1. The achedule cplls for 60% of this task to be completed by
1 September 1969 and 50% was actuslly completed. | the
contractor for the f1eld work, has completed two of the four groups of
aress to be worked and will start the third group the first week of October.

3. TEG/PAD has requested that TSSG/RED provide contractor support
{probebly |_r| %o sdminister end wonitor the subjects for the
Stereo Mensuretion Tests (Tesk 6). | 1s designing the test plen for
this tesk and will reduce the dete from this task under separate contract.

IEG/PHD intends to inform TSSG/RED within the next week of the amount of
contractor support that will be required on this task.

Project Monitor
TBSG/RED/SDB
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